

Project May15-24 Advisor: Ayman Fayed

Individual Activity Report								Hours for task
Alan Stewart	Team Lead							
	Design Document Drafting							4
	Sawtooth Generator							4
	Team Meetings							1
						Total		9
Troy Bowers	Communications							
	Created visuals for updated amplifier section of Design document.							3.5
	Completed PSPICE designs for Amplifier portion. Ready to begin simulations							4
						Total		7.5
Xilu Wang	Web Master							
	Revising Website							1
	Working on user interface							2
	Team Meeting							1
						Total		4
Dana Conrad								
	Revising Design Document, working on amplifier simulations							3
	Team meetings							1
						Total		4
Jing Li	Key Concept Holder							
						Total		0
Kyle Maginot								
						Total		0