

Project May15-24 Advisor: Ayman Fayed

Individual Activity Report								Hours for task
Alan Stewart	Team Lead							
	Design Document Drafting							4
	Amplifier Design							2
	Team Meetings							1
						Total		7
Troy Bowers	Communications							
	Team Meetings							1
	Amplifier Design							2
	Research enclosure							1.5
						Total		4.5
Xilu Wang	Web Master							
	Working on user interface							5
	Team Meeting							1
							Total	
Dana Conrad	Realizing EQ component values (to values we can buy)							3.5
	Writing Design Document							2.5
	Team meetings							1
							Total	
Jing Li	Key Concept Holder							
	do the simulation of the switching							2.5
	team meeting							1
	find the swith design					2	Total	6.5
Kyle Maginot								
							Total	