

Project May15-24 Advisor: Ayman Fayed

Individual Activity Report							Hours for task
Alan Stewart	Team Lead						
	Design Document Drafting						4
	Amplifier Design						2
	Team Meetings						1
						Total	7
Troy Bowers	Communications						
	Created visuals for updated amplifier section of Design document.						3.5
	Completed PSPICE designs for Amplifier portion. Ready to begin simulations						4
						Total	7.5
Xilu Wang	Web Master						
	Revising Website						1
	Working on user interface						2
	Team Meeting						1
	Working on design doc						3
						Total	7
Dana Conrad	EQ BOM						2
	Presentation						2
	LED Display						1
							Total
Jing Li	Key Concept Holder						
						Total	0
Kyle Maginot							
						Total	0